
 

 

 
Information of the natural monopoly entity on the progress of the subject's implementation of the investment program for the 1st quarter of 2025 

Almaty Electric Stations JSC - heat energy production services 

Investment program is approved by a joint order of the Departments of the Committee for Regulation of Natural Monopolies of the Ministry of 
National Economy of the Republic of Kazakhstan for the city of Almaty № 15-OD dated 24.02.2025 and Almaty region №2/2-MA dated 27.02.2025, 
respectively, and the Ministry of Energy of the Republic of Kazakhstan №136 – N/K dated 26.03.2025. 

 
№  Name of the events  Unit of 

measurem
ent (for 
natural 

indicators) 

Quantity in 
natural terms 

The amount of the 
investment program 
(projects), thousand 

tenge 

Own funds Borrowed funds Budget funds 

plan  actual plan  actual plan  actual deviation reasons 
for 

deviation 

plan  actual deviation  reasons for 
deviation 

plan  actu
al 

deviati
on  

reasons 
for 

deviation 
 1 2 3 4 5 6 7 8   9  10 11   12 13   14  15 16    

1 

‘Expansion of Almaty 
CHPP-1 named after 
B.Orazbayev by 
installation of CCGT 
with capacity of 200-
250 MW’. Performing 
construction and 
installation works, 
authorship and 
technical supervision 

package 1 0 18 717 662 - - - - - 18 717 662 - - - - - - - 

2 

Combined ash and 
slag removal system 
of CHPP-2. 
Construction and 
installation works, 
authorship and 
technical supervision 
(stage 7) 

 
 
 

package 1 1 303 236 79 100 303 236 79 100 -224 136 - - - - - - - - - 

3 

Installation of hot 
water boilers (№1-4) 
at CHPP-2. 
Performing 
construction and 
installation works, 
authorship and 
technical supervision 

 

 
 
 

package 
1 0 808 107 - 808 107 - - - - - - - - - - - 



 

 

4 

Reconstruction and 
expansion of ash 
dump of CHPP-3. 
Development of 
design and 
construction 
documents with State 
Expertise approval 
(6th stage) 

pc. 1 0 3 450 - 3 450 - - - - - - - - - - - 

5 

‘Reconstruction with 
complete re-laying of 
the heating main of 
CHPP-2-ZTC’. 
Performing 
construction and 
installation works, 
authorship and 
technical supervision 

 
 
 
package 

1 0 7 763 549 - - - - - - - - - 7 763 549    

6 
Maintaining the 
current level of 
production 

package 
  492 820 - 492 820 - - - - - - - - - - - 

  CHPP-1 named after 
B.Orazbayev 

package 
6 0  140 883 - 140 883 - - - - - - - - - - - 

6.1 

Water-heating boiler 
DHVF-100 st №1 
Replacement of 
convection beam - 
100%. 

 
 
package 1 0 28 321 - 28 321 - - - - - - - - - - - 

6.2 

Water-heating boiler 
DHVF-100 st №1 
Replacement of 
pressure gas duct - 
100%. 

 
package 

1 0 18 640 - 18 640 - - - - - - - - - - - 

6.3 

Water-heating boiler 
DHVF-100 st №2 
Replacement of 
convection beam - 
100%. 

 
 
package 1 0 28 321 - 28 321 - - - - - - - - - - - 

6.4 

Water-heating boiler 
DHVF-100 st №2 
Replacement of 
pressure gas duct - 
100%. 

 
package 

1 0 18 640 - 18 640 - - - - - - - - - - - 

6.5 

Water-heating boiler 
DHVF-100 st №3 
Replacement of 
convection beam - 
100%. 

 
 
package 1 0 28 321 - 28 321 - - - - - - - - - - - 

6.6 

Water-heating boiler 
DHVF-100 st №3 
Replacement of 
pressure gas duct - 
100%. 

 
package 

1 0 18 640 - 18 640 - - - - - - - - - - - 



 

 

  ZTC 
package 

1 0 351 938  - 351 938 - - - - - - - - - - - 

6.7 

Water-heating boiler 
KVGM-100 No.4. 
Overhaul with 
replacement of 
convection screens 
100% 

package 

1 0 351 938 - 351 938 - - - - - - - - - - - 

7 Acquisition of fixed 
assets 

 
pc. 6 0 15 749 - 15 749 - - - - - - - - - - - 

  ZTC 
 

pc. 6 0  15 749 - 15 749 -  - - - - - - - - - - 

7.1 Technological recorder 
- 4 pcs. 

 
pc. 4 0 7 124 - 7 124 - - - - - - - - - - - 

7.2 

Combustion 
calorimeter with a 
‘liquid’ bomb and a 
computer in the fuel 
laboratory of the NZK 
- 1 pc. 

 
 
 

pc. 1 0 7 871 - 7 871 - - - - - - - - - - - 

7.3 InfraCar M-2.02 gas 
analyser (1 pc.) 

 
pc. 1 0 754 - 754 - - - - - - - - - - - 

 



 

 

КОМБИНИРОВАННАЯ СИСТЕМА ЗОЛОШЛАКОУДАЛЕНИЯ ТЭЦ-2. ВЫПОЛНЕНИЕ СМР, АВТОРСКИЙ И ТЕХНИЧЕСКИЙ 
НАДЗОР (7 ЭТАП) 

 

 


